
                     INFRASTRUCTURE COORDINATING COMMITTEE

Committee Chairperson:

Dave Berens 513-352-4501 dave.berens@cincinnati-oh.gov City/DOTE/ROW

 

Committee Members: In Attendance

Susan Ernst 513-352-3480 susan.ernst@cincinnati-oh.gov City/DOTE/ROW

John Betsch 513-287-1724 john.betsch@duke-energy.com Duke Energy Gas

John Luginbill 513-352-5216 john.lugnbill@cincinnati-oh.gov City/DOTE/ROW
Addeline Dobbs 513-352-4500 addeline.dobbs@cincinnati-oh.gov City/DOTE/ROW

Brian Eckhoff 513-591-7978 brian.eckhoff@gcww.cincinnati-oh.gov Water Works

Roy Jones 513-352-3737 Roy.jones@cincinnati-oh.gov City/DOTE/Traffic Engineering

Chris Ertel 513-352-3295 chris.ertel@cincinnati-oh.gov City/DOTE/Hwys
Tim Taylor 513-317-2127 timothy.taylor@level3.com Level 3 Communications

Kevin Kroeger 513-352-3478 kevin.kroeger@cincinnati-oh.gov City/DOTE/Architecture

Jared McFaddin 513-352-6105 jared.mcfaddin@cincinnati-oh.gov City/DOTE/Structures

Roger Brookfield 513-244-1336 roger.brookfield@cincinnati-oh.gov MSD/WWE

Matt Dickman 513-861-9070 matt.dickman@cincinnati-oh.gov Parks/Forestry

Andrea Henderson 513-352-6236 andrea.henderson@cincinnati-oh.gov City/DOTE/Hwys

Andy Grady 513-352-5259 andy.grady@cincinnati-oh.gov City/DOTE/ROW

Place:     City Hall, Room 440B      TIME: 10:00 a.m.

Minutes from Meeting December 3, 2008

Next Meeting Date: March 4, 2009
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Not In Attendance

Michael J.Butler 513-233-1501 michael.butler@duke-energy.com Duke Energy Generation Services
Mark Arnold 513-419-1539 marc.arnold@duke-energy.com Duke Energy/Electric

Barry Arrasmith 513-566-8055 barry.arrasmith@cinbell.com CBT

Curtis Hines 513-352-3462 curtis.hines@cincinnati-oh.gov City/DOTE/Hwys

Mike Braun 513-419-5929 mike.braun@duke-energy.com Duke Energy

Dave Brodbeck 513-659-1450 dave.brodbeck@duke-energy.com Duke Energy/Gas

Mark Conner 513-565-7043 mark.conner@cinbell.com Cincinnati Bell
Jason DeLaet 513-591-5007 jason.delaet@gcww.cincinnati-oh.gov GCWW
Jeremy Johnson 513-288-0746 johnson.jeremy@level3.com Level 3 Communications

Rick Gabbard 513-489-5058 ricky.gabbard@twcable.com Warner Cable 

Lori Geraci 513-352-5288 lori.geraci@cincinnati-oh.gov City/DOTE/ROW

Neal Hensley 513-489-5907 neal.hensley@twcable.com Warner Access

Johnson Hill 513-352-4831 Johnson.Hill@cincinnati-oh.gov DOTE/Traffic Engineering
Von Huffaker 513-419-1554 von.huffakerIII@duke-energy.com Duke Energy/Electric

Tim Jamison 513-352-5296 tim.jamison@cincinnati-oh.gov City/DOTE

Jack Johnson 513-352-5350 jack.johnson@cincinnati-oh.gov Telecommunications

Frank Ward 513-605-6784 frank.ward@twcable.com Time Warner Cable
Steve Martin 513-287-3803 Steven.Martin@duke-energy.com Duke Energy Generation Services

Jack Martin 513-352-3240 Jack.Martin@cincinnati-oh.gov City/DOTE/AUD

Gary Napier 513-469-5483 garynapier@twcable.com Time Warner Cable

Mike Niswonger 513-352-3480 mike.niswonger@cincinnati-oh.gov City/DOTE/ROW

Jayson Pearce 513-632-1813 jayson.pearce@level3.com Level 3 Communications

Keith Pettit 513-3525286 keith.pettit@cincinnati-oh.gov City/DOTE/ACES
Mike Pittinger 513-352-3295 mike.pittinger@cincinnati-oh.gov MSD/WWC

Larry Poling 513-458-5513 lcpoling@ intermedia.com Intermedia Communications
Jeff Stine 513-352-2507 jeff.stine@cincinnati-oh.gov City/DOTE/Architecture

Dan Schuler 513-287-2152 dan.schuler@duke-energy.com CG&E Gas

Jeff Wilhoit 513-352-3348 jeff.wilhoit@cincinnati-oh.gov City/DOTE/Traffic Engineering

Jim Smith 513-352-5287 jim.smith@cincinnati-oh.gov City/DOTE/Design
Tim Taylor 513-587-5058 timothy.taylor@level3.com Level 3 Communications

Mark Mahoney 513-352-3733 mark.mahoney@cincinnati-oh.gov City/DOTE/Traffic Engineering
Peg Williams 513-419-5987 margaret.williams@duke-energy.com Duke Energy Generation Services

Mike Swank 937-260-3062 mike.swank@kdlinc.com Kentucky Data Link 

Chuck Scott 513-287-3754 Charles.scott@duke-energy.com Duke Energy Generation Services

Bryan Williams 513-352-4506 bryan.williams@cincinnati-oh.gov City/DOTE/TPUD
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INFRASTRUCTURE COORDINATING COMMITTEE

PLANNING & DESIGN

AGENDA

A. 8th St Viaduct - Closed for repair beginning May 1, 2008 for 6 months -set to reopen 12/24 

No work on detour route: Freeman, 6th St XWY, River Rd, State Ave.

D. Banks Development- First Development Blocks between Main and Walnut/ Second to Mehring- Under Const.

Holiday Moretoreum - Don Rosemeyer Retirement- Tim Jamison Acting City Engineer

II.   PROJECTS TO START CONSTRUCTION NEXT 6 MONTHS

V.   OTHER DISCUSSION

E. Walnut Street - Streetscape- Under Construction

III.   UTILITY & CITY AGENCY CONTACT LIST

C. Northern Ave  - Burnet to Harvey- Under Construction

VI. NEXT MEETING - WEDNESDAY March 4, 2009  ROOM 440B, CITY HALL, 10:00 a.m.

IV.   PROJECTS & COORDINATION

        A.  Coordination Conflict Tracking Report

         B. The Committee objectives are: to improve communications between all agencies that use public streets, coordinate 

all infrastructure improvement and maintenance projects, improve project safety, to minimize the impact on the traveling 

public and our citizens, to improve street permitting regulations, and procedures.

I.  COMMITTEE MEMBERSHIP AND OBJECTIVES

        A. The committee membership shall consist of one representative from each Utility and one from each City Agency 

responsible for work in the public right-of-ways.

B. Burnet - Erkenbrecher to Kasota - Under Construction

Wednesday, December 3, 2008



Const. Date

Colerain Ave.- I-74 Exit Ramp to Virginia/West Fork 2009-2

Central Pkwy - Liberty to Bates (Resurf.) 2010-2

Colerain - North Bend to N Corp Line (Resurf.) 2010-2

Reading Rd - Broadway to Elsinore 2010-2

Harrison Ave- Queen City to Higbee (Intersection Improvement) 2012

Const. Date

Kennedy Connector-Duck Creek/Kennedy to Ibsen/Madison (new road) 2010-1

Ibsen Ave -Kennedy Connector to Marburg (widening) 2009-3

Ridge Ave @ Brotherton (Streetscape) 2010-1

Gray & Winton - Intersection Improvement 2009-2

Ohio River Trail Bike Path - on Wilmer to Carrel 2009-2

Spring Grove- Winton to Mithchell & Clifton & Kenard Widening and Bridge Repl 2009-1

Hamilton Ave- Ashtree to Windemere 2009-3

Montana Widening-Boudinot to Farrell 2011

Dana Ave-Victory Pkwy to I-71 (widening & streetscape) 2010

On Planning List

Const. Date

ON HOLD

ON HOLD

Colerain Corridor- Northwind Subdivision off Kirby 2009-2

Ninann Woods Subd. (extension Ninann Ct) ON HOLD

Rockford Woods Phase II - Extension of ex street 2009-2

Const. Date

ON HOLD

State Contracts/Work – Jim Smith/Chris Ertel

DEPARTMENT OF TRANSPORTATION & ENGINEERING

Seminary Ridge

PROJECTS TO START CONSTRUCTION NEXT 6 MONTHS

Private Subdivisions – Jim Smith

Public Developments – Jim Smith

Herron Ave. Improvement - 600' from North Dreman to Powers

Edgehill Subdivision (Extension & Cul-de-Sac of Edgehil Ln – 1

Street Rehab 

Review the next 6 months’ upcoming work of each agency’s 2-year forecast in the following order:

City Roadway Contracts/Work – Jim Smith/Chris Ertel



Const. Date

Center Hill Bridge Replacement ON HOLD

Kennedy Ave Bridge Replacement ON HOLD

Clifton Ave Bridge Replacement 2009-2

Western Hills Viaduct Safety Improvement 2009-3

Const. Date

Red Bank Road Bridge Removal ON HOLD

Rapid Transit Tubes - Central Pkwy, Joint Sealant 2009-3

Stillwell Bridge Superstructure Replacement 2010-2

Waldvogel Viaduct Removal 2010-3

Baymiller Bridge TBD

Const. Date

Baltimore- Beekman to Trevor 2009-2

Dorchester- Sycamore to Edinburg ON HOLD

Elberon- Purcell to Mt Hope 2009-2

Lafayette Ln- Lafayette Circle to Dead End ON HOLD

Hillside Ave at Tyler - New Wall 2009-4

Hillside Ave at Henrietta- New Wall 2009-3

Galbraith at CSX Overpass 2009-3

Const. Date

Const. Date

Const. Date

See attached sheet

Const. DateMetropolitan Sewer District Contracts/Work 

See attached sheet

Hillside Steps – Jared McFaddin

City Stormwater Contracts/Work – Wes Wimmer 

General Engineering Contracts – Keith Pettit (no updates)

Wall Stabilization and Landslide Correction – Jared McFadden

City Bridges– Rich Szekeresh

County Bridges – Rich Szekeresh



Const. Date

2008-4

2009-1

2009-2

TBD

ON HOLD

2010-2

2010-2

2010-2

2010-2

2009-4

2009-4

2009-4

2009-4

2009-4

2009-3

TBD

TBD

2010-1

2009-1

ON HOLD

ON HOLD

ON HOLD

ON HOLD

ON HOLD

2009-3

2009-3

2010-4

2010-4

2009-1

2010-1

2009-2

ON HOLD

ON HOLD

ON HOLD

ON HOLD

ON HOLD

2009-2

2010-2

College Hill - NBD Parking Lot:  6013- 6015 Hamilton Ave

CUF - Calhoun St Marketplace Block I:  Calhoun - Vine to Scioto

CUF - Calhoun St Marketplace Block I:  Vine - West McMillan to Calhoun

Clifton - NBD Plaza:  333-335 Ludlow Ave. 

CUF - Calhoun St Marketplace Block I:  West McMillan - Vine to Scioto

Camp Washington - Streetscape:  Hopple - Colerain to I-75 / Colerain @ Hopple

CBD - Wayfinding Signs Phase II:  Multiple / Various Locations

Architecture & Urban Design Contracts/Work – Jeff Stine

CUF - Calhoun St Marketplace Block I:  Scioto - West McMillan to Calhoun

CUF - Calhoun St Marketplace Block 4:  West McMillan - Ohio to Hartshorn (Hartshorn to be Vacated)

CUF - Calhoun St Marketplace Block 4:  Calhoun - Ohio to Hartshorn (Hartshorn to be Vacated)

CUF - Calhoun St Marketplace Block 4:  West McMillan - Ohio to Hartshorn

CUF - Calhoun St Marketplace Block 4:  Ohio - West McMillan to Calhoun

CUF - Calhoun St Marketplace Block 4:  Hartshorn - West McMillan to Calhoun (Hartshorn to be Vacated)

East Price Hill - Streetscape Ph. II:  Warsaw (north side) - St. Lawarence to McPherson

East Walnut Hills - Streetscape Ph. II:  Woodburn - Locust to Wm. H. Taft

East Walnut Hills - NBD Parking Lot:  Location TBD

Evanston - Dana Ave Improvements:  Dana - I-71 to Victory Pkwy

Mt Adams - Streetscape:  St. Gregory - Pavillion to Hatch

Mt. Auburn - Inwood Village Streetscape:  Adnored - Leroy to Glencoe Pl.

Oakley - Square Realignment:  Madison - Ramona to Allston

Oakley - Madison Rd Improvements:  Madison - Allston to Ridge

OTR - Gateway Streetscape:  Vine - Central Pkwy to 14th

Mt. Auburn - Inwood Village Streetscape:  Deronda - Leroy to Glencoe Pl.

Mt. Auburn - Inwood Village Streetscape:  Glencoe Pl. - Auburn to Deronda

Mt. Auburn - Inwood Village Streetscape:  Valroy - Valencia to Leroy

Mt. Auburn - Inwood Village Streetscape:  View - Glencoe Pl. to South Terminus

Mt. Lookout - Square Improvements:  Delta - Alpine Terrace to Unnamed Alley

Mt. Lookout - Square Improvements:  Linwood - East of Delta to Fawn Alley

West Price Hill - Streetscape:  Glenway Ave - Overlook to North Overlook

OTR - Gateway Streetscape:  Jackson (east side) - Central Pkwy to 12th

Walnut Hills - Gilbert Greenway Phase II:  Gilbert - Eden Park Dr to E. McMillan

Clifton Heights - Gateway:  Location TBD

OTR - Gateway Streetscape:  Jackson (west side) - 12th to 13th

OTR - Gateway Streetscape:  Republic - 12th to 13th

OTR - Gateway Streetscape:  12th- Jackson to Elm

OTR- Gateway Streetscape:  13th - Walnut to Race

North Avondale - Streetscape Phase II:  Reading Rd. - Lenox Pl. to Avondale Ave.

North Avondale - Streetscape Phase III:  Reading Rd. - Avondale to Debbe Lane



Const. Date

Holiday Moretoreum - No Work downtown 11/22 - 1/5

Const. Date

Maintenance Crews in CUF 2008-4

Const. Date

Const. Date

Const. Date

Republic/13th/Vine/Pleasant 2008-4

Const. Date

Banks

Const. Date

Construction Date

Cincinnati Bell - Mark Conner

Level 3 Communications- Tim Taylor

302 Plum- Plum to McFarland to Central

Duke Energy/Electric - Keith Dale (No Updates)

Duke Energy Generation Services/Chilled Water

Duke Energy/Gas - John Betsch

See Planning List

See Planning List

Plans turned into City of Cincinnati Department of Transportation & Engineering

Water Works Contracts/Works – Brian Eckhoff 

Park Department/City Forestry – Matt Dickman

Traffic Maintenance – Special Events – Mark Mahoney

All streets in CBD- 7th St and south must be open 2 hours before until 1 hour after all Reds and Bengals home games.

SEE POLICE WEBSITE - SPECIAL EVENTS CALENDAR 

http://www.cincinnati-oh.gov/police/pages/-6121-/

City Traffic Signal & Street Lighting Contracts/Work – Roy Jones 



Dana T. Costa - Sprint Scott Meyer

Cable Project Engineer MSD

Great Lakes District 1600 Gest Street

769 Brooksedge Blvd Cincinnati, OH  45204

Westerville, OH 43081 Phone: 513-244-1355

Phone: 614-818-2241(cell513-254-4348) scott.meyer@cincinnati-oh.gov

dana.t.costa.jr@sprint.com

Jack Johnson

Communication Technology Systems

805 Central Ave. Suite 150

Cincinnati, OH  45202

513-287-3421 Phone: 513-352-5350

jack.johnson@cincinnati-oh.gov

Jason Fleming

Cincinnati Water Works

4747 Spring Grove Avenue

Cincinnati, OH  45232

Phone: 513-591-7819

jason.fleming@cincinnati-oh.gov

Roy Jones Mike Swank

Dept of Transportation & Engineering Kentucky Data Link

Traffic Engineering 65 E. Winnerline Road

801 Plum St. Room 320 Eaton, OH 45320

Cincinnati, OH  45202 Phone: 937-260-3062

221 E 4th St, Bldg 343 Phone: 1513-352-3737 mike.swank@kdlinc.com

roy.jones@cincinnati-oh.gov

Peg Williams

Tim Taylor Duke Energy Generation Services

Level 3 Communications LLC 139 E 4th St EA502

400 Pike Street Cincinnati, OH  45202

Cincinnati, OH  45202 Phone: 419-5987 Cell:316-4915

Phone: 513-632-1806 cell 513-317-2127 margaret.williams@duke-energy.com

Fax: 632-1850

timothy.taylor@level3.com

NOTE:  The facility owner list is 

maintained as complete as possible. 

The information contained above may 

not include all the facility operators 

in a given area.  It is the design 

agency’s responsibility to determine 

what facilities, abandoned or active, 

are in their project area.

Scott.Lancia@admin.citynet.net

OSP Construction/City Net

779 Brooksedge Blvd.

Westerville, OH 43081

Phone: 614-364-7826

OHIO REVISED CODE SECTION 153.64

“PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES”

LIST OF UTILITY OWNER CONTACTS – DESIGN COORDINATION

BY CERTIFIED MAIL

gary.napier@twcable.com

Cincinnati, OH  45242

Phone: 513-469-5483

Cincinnati Bell Telephone

Cincinnati, OH  45202

Scott Lancia

mark.conner@cinbell.com

2400 N. Glenville

Richardson, TX  75082

Mark Conner

MCI

Attn: Investigations

Dept. 42864/107

11252 Cornell Park Drive

Cell: 513-382-5740

Gary Napier 

Time Warner Cable

Phone: 513-565-7043

hkesse@cinergy.com

Duke Energy/Electric

Underground Electric Records Dept

139 E 4th St., Rm 467-A

Cincinnati, OH  45202

Phone: 513-287-1724

john.betsch@duke-energy.com

Harry Kesse

John Betsch

Duke Energy/Gas Engineering

139 E 4th Street

Cincinnati, OH  45201
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Cincinnati Bell 

Bo Trutschel 513-565-7105

cell 513-607-3427

City agencies participate in O.U.P.S.  For your convenience the following information is the name and phone number of each 

City agency participating in O.U.P.S.:

Water Works                                                        

Attn:  Sharon Moran                                         

Phone:  591-7890

By law, any contractor who has been awarded a Governmental Construction Contract MUST notify, in writing, by telephone, 

or in person, all underground utility facility owners at least two (2) working days, excluding Saturdays, Sundays, and Legal 

Holidays prior to commencing construction operations in the construction area which may involve underground utilities of 

facilities.  All notifications must be substantiated in case of a claim.

NOTE:  Additional underground utility facility owner notifications may be required.

Dist 5 (Central to Northwest) - Pat Brothers

Inspectors can be reached at 352-3451 daily between 7:30-8:30 am 

Dist 2 (East) - Marilyn Hartinger

Dist 3 (West) - Steve Forbes

Dist 4 (Central to Northeast) - Tom Pieczynski

Supervisor : Andy Grady 368-1236

CITY PERMIT INSPECTORS BY DISTRICT

Dist 1 (downtown, OTR, and Mt Adams) - Denis Maddock

Traffic Engineering                                        

Attn:  Jeff Ventre                                                    

Phone:  352-3712

Communications                                                          

Attn:  Jack Johnson                                    

Phone:  352-5350

MSD/Storm Sewers                                    

Manhole Adjustments: Mike Stevenson                            

Phone:  352-4941

Emergency Repairs: Eric Saylor

Phone: 352-4208

 “PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES” 

LIST OF UTILITY OWNER CONTACTS

FIELD LOCATION

Steve Martin 513-287-3803

Mike Butler 513-233-1501

Duke Energy Generation Services


